
TGB Standards Workgroups

Current Projects                    Status 
Centralized Service Directory Standard
E-Mail Service Standard
Data Backup Standard

Risks 
Gathering information from others in a timely fashion. 
Locating information about Infrastructure, Programs, and 
Stakeholders

Rough Time Line

Remarks
•Standards Projects (3)

•Team formation <complete>, will accept more
•Draft Charter complete Centralized Directory Service
•Draft Charter complete E-mail Services
•Meetings planned for June 30-July 2
•Defining requirements for all projects <Ongoing>
•Project Planning in progress for all 3

•Detailing Work Breakdown Structures
•Detailing Division of Tasks
•Setting Milestones and Deadlines

•Sent coordinating emails to standards workgroups.
•Participants

•DAS-ITE, DHS, DOC, DOT, IVH, IDR, IWD, DPS
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